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25X1
No. 63-137
27 November 1963
25X1 MEMORANDUM FOR:
SUBJECT: Termination of Lanyard Program
1. The messages attached indicate a complete sequence of events coverin
the termination of the Ilanyard Program which was directed by DNRO in | 25X
dated 23 October 1963. It is my understanding that Agency representatives
participated with DNRO in this decision.
2. TFive contracts are involved in the termination. They are:
ITEK CONTRACT BT-1943 N
ITEK CONTRACT IK-4666 '
IMSC CONTRACT MM-1954
IMSC CONTRACT LB-913
IMSC CONTRACT SE-1928
3. Subsequent to the issuance of the order DNRO in Message:l 25X1
authorized the completion of units 02, 07 and 08 by ITEK. Accordingly the
contracting officer modified the termination notice resulting in 25X1

a partial termination of contract number BT-1943 to permit completion at least
through acceptance testing of units 02, O7 and 08. Contraect IK-L666 with ITEK
remains terminated in its entirety. The completion of three units is a limited
effort with minimum manpower, no overtime and a limitation on cost to complete

25X1 of |

4, With res
25X1 completion of the

contract MM-1954 was partially terminated to permit

"interstage section"” and other related efforts as

25X1 defined in Contract LB-913 with IMSC is terminated in its entirety.
The Lanyard effort under contract SE-1928 with IMSC has been stopped except for
the effort necessary at Boston in connection with completion of the three units.

5. The effective date of the first stop work order with ITEK is 25 October 1963
and 23 October 1963 at IMSC. There are sufficient copies of each of the
termination actions in the attached sets of reproduced messages to permit filing
in each of the contracts effected by the termination.
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SECRET 23 OCTOBER 1963 18592

TMMEDIATE | |mo CITE

FOR GEN GREER FROM DR. MCMILLAN ,

FOR THE CONVENIENCE OF THE GOVERNMENT, YOU ARE HEREWITH DIRECTED TO
TERMINATE TEE LANYARD PROJECT IN TEE FOLLOWING MANNER:

A. ISSUE STOP-WORK ORDERS TMMEDIATELY COVERING ALL WORK ASSOCIATED
WITE THIS PROJECT.

B. WITH REGARD TO THE PAYLOAD, YOU ARE TO DETERMINE TEE DECREE AND
EXTENT OF FURTHER WORK WEICE S IN THE BEST INTERESTS OF THE GOVERNMENT

TO COMPLETE ?RIOR 70 TERMINATION OF CONTRACTS. SUCH WORK AS YOU DEIERDENE

- SEOULD' BE. COMPLETED. FOLLOWING WHICH ALL PAYIOAD HARDWARE IS TO BE PLACED -

IN SECURE STORAGE, AND ALL PAYLOAD CONTRACTUAL EFFORT TERMINATED.

C. WITH REGARD TO ALL OTHER PROJECT HARDWARE, YOU ARE TO DETERMINE
mmmmmmmxcnmxsmwmcmmmsmmowm
ON-GOING EFFORT, AND TAKE ACTION TO MODIFY m'acrm) CONTRACTS ACCORDINGLY.

PAYLOAD=-=-PECULIAR BARDWARE SHOULD BE PLACED IN SECURE STORAGE.

SECRET 23 OCTOBER 1963
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SECRET 23 OCTOBER 1963 19572 25X 1
25X1 DemomtE[  |mwo |cTre '2:5X1
FOR IMMEDIATE DELIVERY EYES ONLY TO |
25X1 - 2L‘5X1
o5x{  INTO EYES ONLY :
25X{  FROM CONTRACTING OFFICER
1. EFFECTIVE IMMEDIATELY ITEK CORPORATION IS HEREBY DIRECTED TO STOP |
ALL WORK ON LANYARD PROGRAM UNDER CONTRACT BT-1943 AND IK-4666. PENDING
FURTHER INSTRUCTIONS YOU ARE DIRECTED NOT TO SHIP Ll INSTRUMENT.
2. IT IS ANTICIPATED THAT FURTHER CLARTFYING INSTRUCTIONS WILL BE ;
ISSUED IN THE IMMEDIATE FUTURE,
SECRET 23 OCTOBER 1963
25X1
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SECRET 0111547 N
PRIORITY INFO |CITE] . e 25X1
FOR IMMEDYATE DELIVERY TO] ] 25X1
INFO| ! i ,
FROM RACTING OFFICER
REF: A. | 25X1
B. | 25X1

REFERENCE A DIRECTED ITEK TO STOP ALL WORK ON THE LANYARD
PROGRAM UNDER CONTRACTS BT-1943 AND IK-4666, CONTRACTS BT-1943
AND IK-4666 ARE HEREBY TERMINATED IN THEIR ENTIRETY PURSUANT TO
THE CLAUSE THEREOF ENTITLED "TERMINATION FOR CONVENIENCE™.
CONCERNING REF B IT IS THE GOVERNMENT'S DECISION THAT NO REPEAT
NO ADDITIONAL WORK OR TESTING WILL BE PERFORMED ON ANY CAMERA
SYSTEMS OTHER THAN THAT REQUIRED TO SECURELY PACKAGE, INVENTORY
AND PREPARE FOR SHIPMENT OR STORAGE. REPRESENTATIVES OF THE
GOVERNMENT WILL ARRIVE AT ITEK NOVEMBER 5 AT WHICH TIME PLANS
FOR THE INVENTORY, PACKAGING AND DISPOSITION OF ALL GOVERNMENT
PROPERTY UNDER THE LANYARD PROGRAM wILL BE CONSIDERED. ITEK
éSER§QUEgT¥D TO HAVE AN OUTLINE PLAN READY FOR DISCUSSION.
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ATTN: | .
1 RD 0 ASSURE THE GOVERNMENT MAXIMUM RETURN ON CONTRACT :
BT-1943, PROPOSES TO COMPLETE CERTAIN INSTRUMENTS ON AN :ECONOMICAL o5%1

BASIS., THE FOLLOWING PLAN ASSUMES THAT NO FURTHER FLIGHTS WILL BE

ACCOMPLISHED, THAT CAMERA SYSTEMS ABOVE 85 PERCENT WILL BE COMPLETED,

AND THAT AFTER COMPLETION THE PROGRAM WILL BE PUT IN "MOTHBALLS."

l. THE UNITS UNDER CONTRACT BT~1943 ARE IN THE INDICATED
PERCENTAGE OF COMPLETION THROUGH THE LEXINGTON DRT FINAL TEST AREA'
B& - 182 PERCENT

- -24_- 100.PERCENT

-

N

25X1

o

87 = 93.4 PERCENT
@8 = S5S8.4 PERCENT
@2 - 8847 PERCENT
2. THE UNITS UNDER CONTRACT IK 4666 ARE LESS THAN 85 PERCENT
COMPLETE.
3. UNIT 06 AND ALL ASSOCIATED SUPPORT EQUIPMENT AND SPARES

SHOULD BE PUT IN A SHIPPING CONTAINER AND RETURNED TO BOSTON FOR
STORAGE.

- 4. UNIT 94 IS IN BOSTON IN A TRANSIT CASE. IT SHOULD BE STORED. -

5., UNIT @7 REQUIRES ONLY THE FOLLOWING TO MAKE IT 180 PERCENT
PHYSICALLY COMPLETE AND READY FOR LEXINGTON:'
A) INSTALLATION OF HAPL-13
B) INSTALLATION OF BE MIRROR NBR., 11 AFTER CURING AND TEST
C) INSTALLATION OF PLATEN WHICH IS 95 PERCENT COMPLETE
D) FINAL 128 TESTS.

§. UNIT 28 REQUIRES ONLY THE FOLLOWING TO MAKE IT 182 PERCENT
COMPLETE:

A) INSTALLATION OF HAPL-II REQUIRING REASSEMBLY AND TEST

B> INSTALLATION OF BE MIRROR NBR. & WHICH IS NOW AT FINAL
POLISH AND FIGURE.

C) INSTALLATION OF PLATEN WHICH IS S8 PERCENT COMPLETE

D) MINOR FINAL ASSEMBLY AND TEST AT 128

7. UNIT 92 REQUIRES:

A) INSTALLATION OF HAPL-5 AFTER COMPLETION OF CELL REWORK,
REASSEMBLY AND TEST.

B) INSTALLATION OF EITHER BE MIRROR NBR. 14 OR NBR. 16 WHICH
ARE NOW IN FINAL POLISH AND TEST.

C>) MINOR FINAL ASSEMBLY AND 128 TESTS.

8. DRT ACCEPTANCE TESTING COULD BE ADMINISTERED TO UNITS g7, 08,
AND g2 WITH MINIMUM MANPOWER AND FOURTY (42) HOUR WEEK AND BE
COMPLETED BY APPROXIMATELY 31 JANUARY 1964.

9. THE COSTS TO COMPLETE UNITS @7, 98 AND @2 ARE:

READY FOR DRT DRT COMPLETE

a7
28
g2 -

14. WE HAVE COMPLIED WITH YOUR STOP ORDER AND ARE AWAITING
FURTHER INSTRUCTIONS. IMPLEMENTATION OF THE ABOVE PLAN WOULD ALLOW
FOR THE MORE ORDERLY DISBANDING OF THE PROJECT AND WOULD APPEAR TO
BE IN THE BEST INTEREST OF THE GOVERNMENT. URGE THAT THIS PLAN BE
IN%OPPORSTED INTO YOUR TEPMINATION INSTRUCTIONS.
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D5X1 IINFO CITE | ‘
TOR DR, MCMILLAN FROM GENERAL GREER a1

X1 STATUS OF UNITS UNDER TERMINATED ITEK CONTRACTS BT-1543 aND -

©

5

IK-4666 AS FOLLOWS: .

® i, FIVE FOLLOW-ON UNITS UNDER CONTRACT IK-4666 LESS THAN 85 - - -  =—-—
o

PERCENT COMPLETE. :
2. FIVE REMAINING UNITS UNDER CONTRACT BT=1943 IN FOLLOWING
PERCENTAGE OF COMPLETION THROUGH THE LEXINGTON DRT FINAL TEST .

AREA: .
UNIT - o ' PERCENTAGE OF COMPLETION
© s - 100 .
G4 » 120
a7 93.4
O _ g3 | 93.4
B2 88,7

~ ITHE COMPLETION EFFORT PROPOSED BY ITEK WOULD GENERALLY INVOLVE
© INSTALLATION OF LENS, MIRRORS, PLATENS AND TEST. UNITS 27, 28
25X1AND @2 WOULD BE BROUGHT TO A STATE OF COMPLETION AT AN ESTIMATED
0ST OF AFTER WHICH ITEK WOULD PLACE ALL UNITS IN MOTH
© BaLLS. NG FURTHER WORK WAS PROPOSED BY ITEK ON UNITS LESS THAN
85 PERCENT COMPLETE,
3« SINCE THERE WERE NO KNOWN REQUIREMENTS FOR THIS EQUIPMENT
O THE TWO ITEK CONTRACTS WERE TERMINATED WITH INSTRUCTIONS TO ITEX
NOT TO PERFORM ANY FURTHER WORK ON ANY OF THE UNITS OTHER THAN
THAT REQUIRED FOR PACKAGING AND STORAGE.
o 4. SHOULD YOU WISH TO COMPLETE THE UNITS AS PROPOSED BY ITEK THE

TERMINATION NOTICE CAN BE. AMENDED TO ACCOMPLISH THIS. . 25X
SECRET o | 0 -7
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DNRO DESIRES TERMINATION NOTICE BE MODIFIED TO

ALLOY COMPLETION OF UNITS 9
25)(1 ESTIMATES COST OF
SEC

RET
1A
25X1 e mea*
7
25X1
C

SECRET

y 28 AND 62 FOR THE

25X1
NRO

" Approvéd‘FokiRél_éase '2foqm65/1g : élA-RDPGGBOO728R000400070031.-5 )




S ApprovedTor Release 2004/05/12 : CIA-RDP66B0¥28R000400070031-5

€3 RECE1VED \ |
21 S ACTIGH. .. oo ;
-8 KOVI%323 6
- o MFo____ ’f
SECRET@2233Z _ | 25X1
22X1 prroprTY INFO | |CITE - 25X1
e FOR IMMEDTATE DELIVERY TO] 251
INFO | I I ' |
~  FROM FFICER 25X1
B. : . 4 ,‘
Ce ;
< PART I.

REFERENCE C TERMINATED ITEK CONTRACTS BT-1943 AND IK-4666 IN ;
THEIR ENTIRETY PURSUANT TO THE TERMINATION FOR CONVENIENCE - :
C  CLAUSE OF THE CONTRACTS. REFERENCE.C IS AMENDED AS FOLLOVS: ;
_ CONTRACT BT-1943 IS HERERY PARTIALLY TERMINATED FOR THE
~  CONVENIENCE OF THE GOVERNMENT, PURSUANT TO THE TERMS OF :
“~  CONTRACT BT-1943 AND ITEK'S PROPOSAL CONTAINED IN REFERENCE B, :
ITEX IS NOW DIRECTED TO COMPLETE UNITS 22, 87 AND @8 THROUGH 5
~  DRT. COMPLETION THROUGH DRT OF UNITS #2, @7 AND 98 IS TO BE BASED !
'  ON MINIMUM MANPOYER, 4@ HOUR WEEK, COMPLETION APPROXIMATELY 31 ;
JANUARY 1964 AND AT AN ESTIMATED COST OF[ | ON COMPLETION, 25X1
.~ THESE UNITS TOGETHER WITK UNITS 86 AND @4 ARE TO BE PREPARED -
~  FOR STORAGE IN ACCORDANCE WITH TERMINATION PLAN OF 6 NOVEMBER 1963.

PART I1. , ‘
... CONTRACT IK-4666 REMAINS TERMINATED IN ITS ENTIRETY PURSUANT TO | ¢
~"  THE TERMINATION NTOICE, ITEK IS DIRECTED TO PROCEED 25x1
WITHOUT DELAY TO COMPLETE THE INVENTORYING AND PREPARATION FOR =

. —STORAGE OF RESIDUAL MATERIAL AND EQUIPMENT ON THIS CONTRACT.
w INAL SETTLEMENT OF THIS CONTRACT IS TO BE ACCOMPLISHED AS SOON
AS POSSIBLE. '

PART I11.

IN VIEW OF THE TOTAL TERMINATION OF CONTRACT IK-4666, THE PARTIAL

TERMINATION OF CONTRACT BT-1943 AND THE GOVERNMENT®'S INTENTION

™ THAT COMPLETED UNITS ARE TO RE PREPARED FOR STORAGE, IT IS HIGHLY

" DESIRABLE THAT THE 6 NOVEMBER TERMINATION PLAN BE CARRIED ON
CONCURPENTLY WITH THE COMPLETION OF UNITS @2, @7. AND 98, ITEK

o~ IS ACCORDINGLY DIRECTED TO PURSUE THE TERMINATION PLAN AND TO v

“  UNDERTAKE AS MUCH OF THE INVENTORYING AND PACKAGING UNDER CONTRACT ]

25x1B£BI9§3 AS MAY BE CONSISTENT WITH THE COMPLETION OF UNITS g2, 27 ‘ o

o~ Al g L) '

%  PART 1IV.

ADVISE CON ER AS SOON AS THE ASSIGNEE,| | 25X1
IS NOTIFIED OF TERMINATION ACTION., ‘ :

@ SsTrrwRTT

— 25X1
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